COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 04/21/2004

ESTIMATE SUMMARY 15:27:24
CONTID: C12834 ESTIMATE NO: 0015 FINL SPEC YR:2002
PCN: 12834-BID COFRS REPORTING CATEGORY: 2 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 239.5 DAYS TIME ALLOW: 250 WORK DAYS
Weston-East PERCENT TIME: 95.80 ORIG TIME ALLOW: 250 WORK DAYS
PROJECT NO: STA 012A-034
Weston-East
NAME OF ROAD: 12
PROJECT COUNTIES: LAS ANIMAS
CONTRACTOR:
R.E. MONKS CONSTRUCTION COMPANY LLC PAY PERIOD ENDING 04/21/2004 DATE TIME STARTED 07/29/2002
8355 VOLLMER ROAD DATE LET 06/13/2002 DATE WORK BEGAN
DATE AWARDED 07/05/2002 DATE TIME STOPPED 11/10/2003
DATE CONTRACT EXECUTED 07/22/2002 DATE ACCEPTED 11/10/2003
COLORADO SPRINGS CO 80908 719-495-3621 DATE NOTICE TO PROCEED 07/29/2002
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,674,779.04 PARTICIPATING $ 4,659,683.60 $ 0.00
AWARD PROJECT AMT: $  3,714,553.86 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.68% TOTAL EARNINGS 4,659,683.60 0.00
FUNDS AVAILABLE: $ 15,095.44 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 4,659,683.60 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 23,959.56
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 4,659,683.60 23,959.56
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 4,659,683.60 23,959.56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 23,959.56

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 12834-BID ESTIMATE RUN 04/21/2004
PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00010 REMOVAL OF TREE 15.000 15.000
EACH 0.000 0.00
700.00000 15.000 10,500.00
0010 202-00033  REMOVAL OF PIPE 24.000 24.000
EACH 0.000 0.00
700.00000 24.000 16,800.00
0015 202-00090  REMOVAL OF DELINEATOR 138.000 138.000
EACH 0.000 0.00
4.00000 138.000 552.00
0020 202-00155  REMOVAL OF WALL 232.000 232.000
LF 0.000 0.00
14.00000 232.000 3,248.00
0025 202-00220  REMOVAL OF ASPHALT MAT 19,014.400 19,014.400
Sy 0.000 0.00
1.25000 19,014.400 23,768.00
0030 202-00810  REMOVAL OF GROUND SIGN 14.000 14.000
EACH 0.000 0.00
55.00000 14.000 770.00
0035 202-01000 *REMOVAL OF FENCE 17,848.000 17,848.000
LF 0.000 0.00
0.50000 17,848.000 8,924.00
0040 203-00000 UNCLASSIFIED EXCAVATION 17,578.000 17,578.000
cy 0.000 0.00
4.50000 17,578.000 79,101.00
0045 203-00000 UNCLASSIFIED EXCAVATION (DITCH) 230.000 230.000
cy 0.000 0.00
4.50000 230.000 1,035.00
0050 203-00400 *ROCK EXCAVATION 252,920.000 252,920.000
cYy 0.000 0.00
4.50000 252,920.000 1,138,140.00
0055 203-01500  BLADING 23.523 23.523
HOUR 0.000 0.00

100.00000 23.523 2,352.30
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PCN: 12834-BID ESTIMATE RUN 04/21/2004
PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-01510 BACKHOE 17.350 17.350
HOUR 0.000 0.00
140.00000 17.350 2,429.00
0065 203-01610 CRANE (RUBBER TIRED) 0.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0070 203-02300 *ROCK SCALER 15.250 15.250
HOUR 0.000 0.00
110.00000 15.250 1,677.50
0075 206-00000 STRUCTURE EXCAVATION 232.300 232.300
cY 0.000 0.00
4.00000 232.300 929.20
0080 207-00205 TOPSOIL 8,491.800 8,491.800
cy 0.000 0.00
5.30000 8,491.800 45,006.54
0085 208-00011 *EROSION BALES (WEED FREE) 102.000 102.000
EACH 0.000 0.00
13.50000 102.000 1,377.00
0090 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
1,300.00000 1.000 1,300.00
0095 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
3,800.00000 0.000 0.00
0100 208-00205 EROSION CONTROL SUPERVISOR 0.000 0.000
HOUR 0.000 0.00
67.00000 0.000 0.00
0105 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 17.000 17.000
EACH 0.000 0.00
175.00000 17.000 2,975.00
0105 MATERIAL ALLOWANCE HARDWARE 0.000
EACH 0.000 0.00

58.01200 0.000 0.00
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PCN: 12834-BID ESTIMATE RUN 04/21/2004
PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0110 210-00810 *RESET GROUND SIGN 10.000 10.000
EACH 0.000 0.00
170.00000 10.000 1,700.00
0115 210-00825 RESET FLASHING BEACON 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0120 211-01160 *TRIAL PULL TEST 2.000 2.000
EACH 0.000 0.00
1,850.00000 2.000 3,700.00
0125 211-01200 *ROCK ANCHOR 2,870.000 2,870.000
LF 0.000 0.00
19.00000 2,870.000 54,530.00
0125 MATERIAL ALLOWANCE ROCK ANCHOR 0.000
LF 0.000 0.00
3.83000 0.000 0.00
0130 212-00006 *SEEDING (NATIVE) 13.600 13.600
ACRE 0.000 0.00
340.00000 13.600 4,624.00
0135 213-00002 *MULCHING (WEED FREE HAY) 13.600 13.600
ACRE 0.000 0.00
340.00000 13.600 4,624.00
0140 213-00061 *MULCH TACKIFIER 2,040.000 2,040.000
1B 0.000 0.00
2.00000 2,040.000 4,080.00
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 4,162.000 4,162.000
sy 0.000 0.00
1.65000 4,162.000 6,867.30
0150 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 629.500 629.500
(PATCHING)
TON 0.000 0.00
56.00000 629.500 35,252.00
0155 403-33721 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 58-28) 23,400.850 23,400.850
TON 0.000 0.00

40.50000 23,400.850 947,734.43
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PCN: 12834-BID ESTIMATE RUN
PROJECT: STA 012A-034 ESTIMATE NO: 0015

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0155 MATERIAL ALLOWANCE H.B.P AGGREGATE (STOCKPILE 0.000
MATERIAL)
TON 0.000 0.00
7.00000 0.000 0.00
0160 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 7,169.000 7,169.000
GAL 0.000 0.00
1.70000 7,169.000 12,187.30
0165 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 60.000 60.000
sy 0.000 0.00
7.00000 60.000 420.00
0170 506-00218 RIPRAP (18 INCH) 87.000 87.000
cY 0.000 0.00
45.00000 87.000 3,915.00
0175 507-00000 *CONCRETE SLOPE AND DITCH PAVING 12.000 12.000
cy 0.000 0.00
294.00000 12.000 3,528.00
0180 601-01000 *CONCRETE CLASS B 68.500 68.500
cy 0.000 0.00
383.00000 68.500 26,235.50
0185 601-10055 *SHOTCRETE CLASS I 80.000 80.000
cy 0.000 0.00
445.00000 80.000 35,600.00
0190 601-40010 *MASONRY WALL 306.000 306.000
SF 0.000 0.00
21.00000 306.000 6,426.00
0195 602-00000 *REINFORCING STEEL 6,858.000 6,858.000
1B 0.000 0.00
0.62000 6,858.000 4,251.96
0195 MATERIAL ALLOWANCE REINFORCING STEEL - BLACK 0.000
1B 0.000 0.00
0.22100 0.000 0.00
0200 603-01240 24 INCH REINFORCED CONCRETE PIPE 464.000 464.000
LF 0.000 0.00
51.00000 464.000 23,664.00
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PCN: 12834-BID ESTIMATE RUN
PROJECT : STA 012A-034 ESTIMATE NO: 0015
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0200 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00

16.33000 0.000 0.00

0200 MATERIAL ALLOWANCE 24" RCP 0.000
LF 0.000 0.00
16.33000 0.000 0.00

0205 603-01300 30 INCH REINFORCED CONCRETE PIPE 336.000 336.000
LF 0.000 0.00

55.00000 336.000 18,480.00

0205 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
22.39000 0.000 0.00

0205 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00

22.39000 0.000 0.00

0205 MATERIAL ALLOWANCE 30" RCP 0.000
LF 0.000 0.00
22.39000 0.000 0.00

0210 603-01360 36 INCH REINFORCED CONCRETE PIPE 288.000 288.000
LF 0.000 0.00

75.00000 288.000 21,600.00

0210 MATERIAL ALLOWANCE 36" RCP 0.000
LF 0.000 0.00
32.38000 0.000 0.00

0210 MATERIAL ALLOWANCE 36" RCP 0.000

32.38000 0.000 0.00

0215 603-01480 48 INCH REINFORCED CONCRETE PIPE 88.000 88.000
LF 0.000 0.00
110.00000 88.000 9,680.00

0215 MATERIAL ALLOWANCE 48" RCP (STOCKPILE) 0.000

54.75000 0.000 0.00
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PCN: 12834-BID ESTIMATE RUN 04/21/2004
PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 603-01600 60 INCH REINFORCED CONCRETE PIPE 176.000 176.000
LF 0.000 0.00
120.00000 176.000 21,120.00
0220 MATERIAL ALLOWANCE 60" RCP 0.000
LF 0.000 0.00
97.28000 0.000 0.00
0225 603-05024 24 INCH REINFORCED CONCRETE END SECTION 5.000 5.000
EACH 0.000 0.00
780.00000 5.000 3,900.00
0225 MATERIAL ALLOWANCE 24" RCP END SECTION 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0225 MATERIAL ALLOWANCE 24" RCP END SECTION 0.000
EACH 0.000 0.00
390.00000 0.000 0.00
0230 603-05030 30 INCH REINFORCED CONCRETE END SECTION 6.000 6.000
EACH 0.000 0.00
870.00000 6.000 5,220.00
0230 MATERIAL ALLOWANCE 30" RCP END SECTION 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0230 MATERIAL ALLOWANCE 30" RCP END SECTION 0.000
EACH 0.000 0.00
475.00000 0.000 0.00
0235 603-05036 36 INCH REINFORCED CONCRETE END SECTION 3.000 3.000
EACH 0.000 0.00
1,225.00000 3.000 3,675.00
0235 MATERIAL ALLOWANCE 36" RCP END SECTION 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0240 603-05048 48 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00

2,070.00000 1.000 2,070.00
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PCN: 12834-BID ESTIMATE RUN 04/21/2004
PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0245 604-00510 *INLET TYPE D (10 FOOT) 1.000 1.000
EACH 0.000 0.00
3,300.00000 1.000 3,300.00
0250 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 1,477.000 1,477.000
LF 0.000 0.00
13.00000 1,477.000 19,201.00
0255 605-83500 *GEOCOMPOSITE UNDERDRAIN 16,106.000 16,106.000
LF 0.000 0.00
2.70000 16,106.000 43,486.20
0260 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 3,712.500 3,712.500
LF 0.000 0.00
11.00000 3,712.500 40,837.50
0265 606-01385 *TRANSITION TYPE 3J 2.000 2.000
EACH 0.000 0.00
1,035.00000 2.000 2,070.00
0270 606-01390 *END ANCHORAGE TYPE 3K 2.000 2.000
EACH 0.000 0.00
720.00000 2.000 1,440.00
0275 606-02001 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 18.000 18.000
EACH 0.000 0.00
1,200.00000 18.000 21,600.00
0280 607-00005 *END POST 88.000 88.000
EACH 0.000 0.00
96.00000 88.000 8,448.00
0285 607-00010 *CORNER AND LINE BRACE POST 79.000 79.000
EACH 0.000 0.00
110.00000 79.000 8,690.00
0290 607-01000 *FENCE BARBED WIRE WITH METAL POSTS 16,708.000 16,708.000
LF 0.000 0.00
1.17000 16,708.000 19,548.36
0295 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 3,550.000 3,550.000
LF 0.000 0.00
1.55000 3,550.000 5,502.50
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PCN: 12834-BID ESTIMATE RUN 04/21/2004
PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0300 607-11580 *FENCE (TEMPORARY) 1,100.000 1,100.000
LF 0.000 0.00
1.30000 1,100.000 1,430.00
0305 607-53142 *FENCE CHAIN LINK (42 INCH) 0.000 0.000
LF 0.000 0.00
20.00000 0.000 0.00
0310 607-55100 *WIRE MESH 5,400.000 5,400.000
SF 0.000 0.00
1.42000 5,400.000 7,668.00
0315 607-60116 *16 FOOT GATE 16.000 16.000
EACH 0.000 0.00
325.00000 16.000 5,200.00
0320 611-00016 16 FOOT CATTLE GUARD 6.000 6.000
EACH 0.000 0.00
7,000.00000 6.000 42,000.00
0320 MATERIAL ALLOWANCE CATTLE GUARD 0.000
EACH 0.000 0.00
4,709.00000 0.000 0.00
0325 612-00001 *DELINEATOR (TYPE I) 169.000 169.000
EACH 0.000 0.00
21.00000 169.000 3,549.00
0330 612-00002 *DELINEATOR (TYPE II) 20.000 20.000
EACH 0.000 0.00
23.00000 20.000 460.00
0335 612-00003 *DELINEATOR (TYPE III) 60.000 60.000
EACH 0.000 0.00
24.00000 60.000 1,440.00
0340 614-00011 *SIGN PANEL (CLASS I) 36.760 36.760
SF 0.000 0.00
20.00000 36.760 735.20
0345 614-00012 *SIGN PANEL (CLASS II) 73.500 73.500
SF 0.000 0.00

23.00000 73.500 1,690.50
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PCN: 12834-BID ESTIMATE RUN 04/21/2004
PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0350 614-00200 *STEEL SIGN POST (U-2) 14.000 14.000
LF 0.000 0.00
15.00000 14.000 210.00
0355 614-01502 *STEEL SIGN POST (2 INCH ROUND) 73.000 73.000
LF 0.000 0.00
20.00000 73.000 1,460.00
0360 614-01552 *STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE) 69.500 69.500
LF 0.000 0.00
38.00000 69.500 2,641.00
0365 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
L S 0.000 0.00
33,000.00000 1.000 33,000.00
0370 626-00000 MOBILIZATION 1.000 1.000
LS 0.000 0.00
252,000.00000 1.000 252,000.00
0375 627-00005 *EPOXY PAVEMENT MARKING 377.000 377.000
GAL 0.000 0.00
77.00000 377.000 29,029.00
0380 627-02000 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 93.000 93.000
SF 0.000 0.00
15.00000 93.000 1,395.00
0385 630-00007 *TRAFFIC CONTROL INSPECTION 145.000 140.000
DAY 0.000 0.00
135.00000 140.000 18,900.00
0390 630-00012 *TRAFFIC CONTROL MANAGEMENT 225.000 223.000
DAY 0.000 0.00
405.00000 223.000 90,315.00
0395 630-80002 *FLASHING BEACON (SOLAR) 4.000 4.000
EACH 0.000 0.00
1,525.00000 4.000 6,100.00
0400 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 39.000 39.000
EACH 0.000 0.00
67.00000 39.000 2,613.00
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PCN: 12834-BID ESTIMATE RUN 04/21/2004
PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0405 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 9.000 9.000
EACH 0.000 0.00
152.00000 9.000 1,368.00
0410 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 4.000
EACH 0.000 0.00
225.00000 4.000 900.00
0415 630-80360 *DRUM CHANNELIZING DEVICE 160.000 160.000
EACH 0.000 0.00
80.00000 160.000 12,800.00
0420 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 21.000 21.000
EACH 0.000 0.00
91.00000 21.000 1,911.00
0425 630-80380 *TRAFFIC CONE 100.000 100.000
EACH 0.000 0.00
16.00000 100.000 1,600.00
0430 700-70010 F/A MINOR CONTRACT REVISIONS 11,602.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0435 700-70011 F/A PARTNERING 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0440 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (SMOOTHNESS) -9,981.310 -9,981.310
FA 0.000 0.00
1.00000 -9,981.310 -9,981.31
0445 700-70020 F/A ON-THE-JOB TRAINEE 0.000 0.000
EACH 0.000 0.00
1.00000 0.000 0.00
0450 700-70022 F/A OJT PILOT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0455 700-70025 F/A QUALITY INCENTIVE PAYMENT 24,589.830 24,589.830
FA 0.000 0.00

1.00000 24,589.830 24,589.83



CONTID: 12834 COLORADO DEPARTMENT OF TRANSPORTATION Page 12
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PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0460 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0465 700-70100 *F/A RELOCATE PROPANE TANKS 6,594.510 6,594.510
FA 0.000 0.00
1.00000 6,594.510 6,594.51
0470 700-70100 *F/A RELOCATE WATERLINE 32,534.200 32,534.200
FA 0.000 0.00
1.00000 32,534.200 32,534.20
0475 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0585 630-80002 FLASH BEACON (SOLAR) SOLAR FLASHING BECON FOR SCHOOL 2.000 2.000
CROSSING (MCR LINE ITEM #1)
EACH 0.000 0.00
812.50000 2.000 1,625.00
0590 900-00012 ADDED ITEM (FOOT)/ ROCK ANCHOR (SPECIAL) (5-FOOT) 7,545.000 7,545.000
LF 0.000 0.00
20.75000 7,545.000 156,558.75
0595 601-03055 CONC CL D (WALL) (SPEC) COCRETE CLASS D (WALL) 165.380 165.300
(SPECIAL) CHANGE ORDER #4
cy 0.000 0.00
355.50000 165.300 58,764.15
0600 203-00061 EMB MATL (CIP) R-60 MATERIAL (CHANGE ORDER # 5) 35,064.700 35,064.700
TON 0.000 0.00
6.80000 35,064.700 238,439.96
0620 202-00247 REM ASPHALT MAT (PLANING) CHANGE ORDER #6 1.000 0.000
LS 0.000 0.00
1,980.00000 0.000 0.00
0635 900-00012 ADDED ITEM (FOOT)/ F/A WORK 17,988.426 17,988.426
LF 0.000 0.00
1.00000 17,988.426 17,988.43
0640 900-00006  ADDED ITEM (DOLLAR)/ 1.000 1.000
DOL 0.000 0.00
517.00000 1.000 517.00
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PCN: 12834-BID ESTIMATE RUN 04/21/2004
PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0645 900-00012  ADDED ITEM (FOOT)/ 340.000 340.000
LF 0.000 0.00
23.93125 340.000 8,136.63
0660 641-10055 SHOTCRETE CLASS I FIBERCRETE 1,071.000 1,071.000
cY 0.000 0.00
469.27000 1,071.000 502,588.17
0665 210-04020 MODIFY INLET (RAISE INLET) 1.000 1.000
EACH 0.000 0.00
682.26000 1.000 682.26
0670 615-65005 IRRIG DIVERSION STR 3.000 3.000
LS 0.000 0.00
2,610.42330 3.000 7,831.27
0675 615-65005 IRRIG DIVERSION STR (SPECIAL) 1.000 1.000
LS 0.000 0.00
2,118.75000 1.000 2,118.75
0680 900-00014 ADDED ITEM (LUMP SUM)/ 12" CSP AND DRAINAGE WORK 1.000 1.000
LS 0.000 0.00
2,698.51000 1.000 2,698.51
0685 900-00014 ADDED ITEM (LUMP SUM)/ 24" CORRUGATED STEEL PIPES 1.000 1.000
LS 0.000 0.00
4,921.47000 1.000 4,921.47
0690 900-00014 ADDED ITEM (LUMP SUM)/ PIPE/DITCH MODIFICATIONS/BERM 1.000 1.000
REMOVAL
LS 0.000 0.00
4,422.77000 1.000 4,422.77
0695 900-00014  ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
2,030.58000 1.000 2,030.58
0700 202-00250 REM PAVEMENT MARKING LANE CHANGES 610.000 610.000
SF 0.000 0.00
0.95000 610.000 579.50
0705 606-02003 END ANCHOR (NONFLARED) 2.000 2.000
EACH 0.000 0.00

1,815.00000 2.000 3,630.00
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PCN: 12834-BID ESTIMATE RUN 04/21/2004
PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0715 900-00007 ADDED ITEM (EACH)/ HAND DIG HOLES 18.000 18.000
EACH 0.000 0.00
95.50000 18.000 1,719.00
0720 900-00014 ADDED ITEM (LUMP SUM)/ REPAIR WASHOUT AREAS 1.000 1.000
LS 0.000 0.00
1,533.16000 1.000 1,533.16
0725 212-00050 SOD - LEPLATTE'S 1,400.000 1,400.000
SF 0.000 0.00
2.98653 1,400.000 4,181.14
0735 210-00013 RES MAILBOX STR (TY 3) 4.000 4.000
EACH 0.000 0.00
410.00000 4.000 1,640.00
0740 611-00016 16 FT CATTLE GD 2.000 2.000
EACH 0.000 0.00
6,210.00000 2.000 12,420.00
0745 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
2,711.48000 1.000 2,711.48
0750 900-00014 ADDED ITEM (LUMP SUM)/ 473.130 473.130
LS 0.000 0.00
1.00000 473.130 473.13
0755 627-02000 PREFORM PLASTIC PVMT MKG (TY B) SCHOOL/ONLY 201.000 201.000
SF 0.000 0.00
20.96320 201.000 4,213.60
0760 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
1,387.94000 1.000 1,387.94
0765 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00
6,900.00000 1.000 6,900.00
0770 900-00014 ADDED ITEM (LUMP SUM)/ 1.000 1.000
LS 0.000 0.00

14,985.57000 1.000 14,985.57
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PCN: 12834-BID ESTIMATE RUN 04/21/2004
PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0775 900-00006 ADDED ITEM (DOLLAR)/ 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0780 900-00006 ADDED ITEM (DOLLAR)/ SUB-CONTRACTOR LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
0790 900-00014 ADDED ITEM (LUMP SUM)/ CORRECTING AMOUNT ON 345.000 345.000
LS 0.000 0.00
1.00000 345.000 345.00
0795 900-00006 ADDED ITEM (DOLLAR)/ SUB-CONTRACTOR LIEN 0.000 0.000
DOL 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 4,438,383.18 $ 0.00$ 4,423,287.74

CAT NO0300 STRUCTURES RETAINING WALLS AND EXTENSION TO EXISTING STONE BOX CULVERT

0480 202-01000 REMOVAL OF FENCE 0.000 0.000
LF 0.000 0.00
0.50000 0.000 0.00
0485 206-00000 STRUCTURE EXCAVATION 928.900 928.900
cy 0.000 0.00
4.00000 928.900 3,715.60
0490 206-00065 STRUCTURE BACKFILL (FLOW-FILL) 45.800 45.800
cy 0.000 0.00
150.00000 45.800 6,870.00
0495 206-00100 STRUCTURE BACKFILL (CLASS 1) 825.000 825.000
cy 0.000 0.00
22.00000 825.000 18,150.00
0500 206-00510 FILTER MATERIAL (CLASS A) 2.900 2.900
cY 0.000 0.00
38.00000 2.900 110.20
0505 206-00520 FILTER MATERIAL (CLASS B) 65.000 65.000
cy 0.000 0.00

34.00000 65.000 2,210.00
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PCN: 12834-BID ESTIMATE RUN 04/21/2004
PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STRUCTURES RETAINING WALLS AND EXTENSION TO EXISTING STONE BOX CULVERT

0510 206-01781 SHORING (AREA 1) 0.000 0.000
L s 0.000 0.00
15,500.00000 0.000 0.00
0515 207-00205 TOPSOIL 0.000 0.000
cy 0.000 0.00
5.30000 0.000 0.00
0520 420-00111 GEOTEXTILE (DRAINAGE) (CLASS B) 23.100 23.100
SY 0.000 0.00
13.00000 23.100 300.30
0525 509-00001 *STRUCTURAL STEEL (GALVANIZED) 96.000 96.000
LB 0.000 0.00
5.75000 96.000 552.00
0530 601-03030 *CONCRETE CLASS D (BOX CULVERT) 171.500 171.500
cYy 0.000 0.00
340.00000 171.500 58,310.00
0535 601-03050 *CONCRETE CLASS D (WALL) 0.000 0.000
cy 0.000 0.00
363.00000 0.000 0.00
0540 601-40300 STRUCTURAL CONCRETE COATING 302.000 302.000
SY 0.000 0.00
3.15000 302.000 951.30
0545 602-00000 *REINFORCING STEEL 41,811.000 41,811.000
LB 0.000 0.00
0.62000 41,811.000 25,922.82
0545 MATERIAL ALLOWANCE REINFORCING STEEL 0.000
1B 0.000 0.00
0.22100 0.000 0.00
0550 605-00060 6 INCH PERFORATED PIPE UNDERDRAIN 33.000 33.000
LF 0.000 0.00
13.00000 33.000 429.00
0555 607-53137 *FENCE CHAIN LINK (SPECIAL) (36 INCH) 245.000 245.000
LF 0.000 0.00

14.00000 245.000 3,430.00
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PCN: 12834-BID ESTIMATE RUN 04/21/2004
PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES RETAINING WALLS AND EXTENSION TO EXISTING STONE BOX CULVERT
0560 607-60003 *3 FOOT GATE WALK 2.000 2.000
EACH 0.000 0.00
120.00000 2.000 240.00
0605 606-11010 BRDG RAIL TY 10R CHANGE ORDER #6 152.000 152.000
LF 0.000 0.00
84.50000 152.000 12,844.00
0610 606-11030 BRDG RAIL TY 10M STRUCTURES P-17-K AND P-17-L 145.000 145.000
LF 0.000 0.00
49.55000 145.000 7,184.75
0615 202-00425 REM BRIDGE RAILING CHANGE ORDER #6 145.000 145.000
LF 0.000 0.00
16.35000 145.000 2,370.75
0625 202-00495 REM PORT PRESENT STR F/A 4,330.870 4,330.870
LS 0.000 0.00
1.00000 4,330.870 4,330.87
0630 700-70131 F/A MODIFY STRUCTURES P-17-K & P-17-L 17,593.340 17,593.340
FA 0.000 0.00
1.00000 17,593.340 17,593.34
0650 515-00120 WATERPROOFING (MEMBRANE) 305.000 305.000
sy 0.000 0.00
25.16640 305.000 7,675.75
0655 202-00226 REM OF ASPH MAT (SPECIAL) STR. P-17-K, P-17-L, AND 3,182.000 3,182.000
R.R. CROSSING
SY 0.000 0.00
2.27157 3,182.000 7,228.14
0710 606-01370 TRANSITION TY 3G STR. P-17-J, P-17-K & P-17-L 12.000 12.000
EACH 0.000 0.00
968.00000 12.000 11,616.00
0730 210-00012 RES MAILBOX STR (TY 2) CHANGE ORDER 20 2.000 2.000
EACH 0.000 0.00
325.00000 2.000 650.00
CAT 0300 CURRENT AMT $ 192,684.82 $ 0.00$ 192,684.82
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PCN: 12834-BID ESTIMATE RUN 04/21/2004
PROJECT: STA 012A-034 ESTIMATE NO: 0015 15:27:24
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0565 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0570 620-00009 FIELD OFFICE (STATE FURNISHED) 1.000 1.000
EACH 0.000 0.00
2,500.00000 1.000 2,500.00
0575 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
20,000.00000 1.000 20,000.00
0580 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0785 900-00006  ADDED ITEM (DOLLAR)/ 711.040 711.040
DOL 0.000 0.00
1.00000 711.040 711.04
CAT 0400 CURRENT AMT 43,711.04 s 0.00$ 43,711.04
PROJECT TOTAL CURRENT AMT 4,674,779.04 $ 0.00 $ 4,659,683.60



